

Task Report

Organisation	Aparna Constructions
Task UID	TA/APR/16J/NTC/25/00012
Status	Closed
Priority	High
Category	New Task Cat
Site	16 july 2025
Company	NA
Assignees	Aditya Chakraborty
Task Description	1
Checklist	
Checklist - No need	Safety
Task Image(s)	NA
Task Video(s)	NA
Task Audio(s)	NA
Task File(s)	NA
Created On	26-Aug-2025 02:50:53 PM
Created By	Raj Kumar Pativada
Modified On	26-Aug-2025 02:52:19 PM
Due Date	30-Aug-2025 05:30:00 AM
Task History	<p>26-Aug-2025 02:50:53 PM - Raj Kumar Pativada: A new record was created: Site Name set to '16 july 2025' Task Category set to 'New Task Cat' Task Description set to '1' Task Status set to 'Closed' Due Date set to '30-Aug-2025 05:30:00 AM' Priority set to 'Medium' Task Assignees set to 'Aditya Chakraborty'</p> <p>26-Aug-2025 02:52:19 PM - Raj Kumar Pativada: Priority has been updated to 'High'</p>

To view all Audio(s)/Video(s)/Photo(s)/File(s), Visit: <https://qa-staging.oqsha.com/#/tasks/view/310/2916>

This is a computer generated report. For queries please mail to contact@incidentreporter365.com